
Project Planning Phase

Project Planning Template

Date	5 September 2026
Student Name	Mamidi Jaya Vardhan
Project Name	Automated Network Request Management
Maximum Marks	

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story / Task	Story Points	Priority	Student Name
Sprint-1	Foundation	Create Network Request application, tables, and required fields.	6	High	Koka Kaliprasad
Sprint-2	Catalog & Rules	Create Network Request Catalog Item, variables, UI Policies, and validations.	6	High	Koka Kaliprasad
Sprint-3	Automation	Configure approvals, Flow Designer, and Network Task creation.	6	High	Koka Kaliprasad
Sprint-4	Validation	Testing, request tracking, and documentation.	2	High	Koka Kaliprasad



Project Tracker

Work Item	Status	Validation
Network Request Catalog	Completed	Catalog item created successfully.
Catalog Variables	Completed	Required request fields configured.
UI Policies	Completed	Fields validated dynamically.
Approval Process	Completed	Request approval configured.
Flow Designer	Completed	Automation flow configured.
Network Tasks	Completed	Tasks created for fulfillment.
Service Portal	Completed	Network Request available to users.
Testing	Completed	Request submission and workflow validated.